

Lessons Learnt from Danish Experience



Presentation for meeting
14 June 2019



Only the right/intended addressees are allowed to access and read this document.
This document may contain confidential information and shall not be disclosed to
any third party, referred to or published without CIP's prior written approval.

Contents

Introduction	3
Global Market Trend	9
Considerations for Profitable Offshore Wind Farms	
1. Risks and Failure Cases	12
2. Activities and Risks Across Whole Asset Lifecycle	15
3. Risks in the Development Stage	16
Summary	24



David Taeseung Yoo

- 10+ years in energy & infrastructure



DAELIM

KETEP



- US, Korea
- Ph.D. in Mechanical Engineering
- Univ. of Pennsylvania

- **Project development in Korea (Floating and Bottom fixed offshore wind power PJTs)**
- **Previously headed team for Jeju Hanlim (100MW) and foreign offshore wind power PJTs**
- **Previously implemented Government South West 2.5 GW offshore wind power program (and rolling plans) and managed offshore wind R&D PJTs**



Founded in
2012

By 5 senior offshore wind executives

Investment Strategy



Long-term investment

Buy & hold

Partnership Approach



**Active Investor
Local partners**

Dedicated Team



- **M&A**
- **Asset Management**
- **Technical capability**



Fund Size

€ ~7bn


42
investors



The most experienced offshore wind senior team worldwide

- More than 230 years of combined energy and M&A experience

Overview of selected senior level profiles within CIP and COP



Experience from some of the largest offshore wind projects in the world

- The combined experience from CIP and COP within offshore wind is unparalleled

Overview of involvement in construction and operation stage projects¹


	Wind farm	Country	Capacity (MW)	Current Status	Turbine Supplier
1	Hornsea Project 1		1,218	Under construction	Siemens
2	East Anglia 1		714	Pre-construction	Siemens
3	Walney Extension		659	Under construction	Siemens/Vestas
4	London Array		630	Fully commissioned	Siemens
5	Kriegers Flak		605	Under construction	Siemens
6	Gemini		600	Fully commissioned	Siemens
7	Beatrice		588	Under construction	Siemens
8	Gode Wind 1 & 2		582	Fully commissioned	Siemens
9	Gwynt y Môr		576	Fully commissioned	Siemens
10	Race Bank		573	Fully commissioned	Siemens
11	Greater Gabbard		504	Fully commissioned	Siemens
12	Hohe See		497	Pre-construction	Siemens
13	Borkum Riffgrund 2		450	Under construction	Vestas
14	Horns Rev 3		407	Under construction	Vestas
15	Veja Mate		402	Fully commissioned	Siemens
16	Dudgeon		402	Fully commissioned	Siemens
17	Rampion		400	Under construction	Vestas
18	Anholt		400	Fully commissioned	Siemens



Notes: 1) Very early stage development projects are not included
Source: 4C Offshore

CIP has a large and diversified portfolio of energy infrastructure assets


CIP's investment portfolio



CIP is active within offshore wind globally

- CIP is looking to leverage offshore wind competences globally

World map of current CIP offshore wind activities




Note 1: Including Vineyard wind (800MW), Rest of Zone (up to ~1.6GW) and a new lease area in MA with a potential capacity up to ~2GW


World energy demand is growing and so is the share of renewables

- Politicians around the globe set increasingly ambitious climate goals to reduce carbon footprint


World primary energy consumption (PWh¹)



Percentage of world primary energy consumption (%)




Global renewable electricity generation as share of total generation (%)



Political incentives for renewable energy

of countries with renewable policies

- Countries with renewable policies
- Countries with transport policies
- Countries with heating and cooling policies



Selected political targets



In 2017, the Korean government announced an energy transformation plan with an official target to reach 20% renewable energy generation by 2030



China's most recent Five-Year Plan sets an overall goal of increasing renewable capacity to 680 GW by 2020, making up 27% of total power generation


Notes: 1) Petrawatt-hour = 1,000 TWh

Source: The U.S. Energy Information Administration, REN21, Bloomberg New Energy Finance

Offshore wind capacity is expected to continue growth trajectory

- Asia is expected to account for an increasing share of installed offshore wind capacity in the future

Expected development in offshore wind capacity towards 2030 (GW)




Source: "New Energy Outlook 2018", Bloomberg New Energy Finance

Several Asian markets are expected to be key growth markets

- Offshore wind markets in Korea, Japan, India and China are expected to grow at the highest pace

Development in installed offshore wind capacity in key growth markets (GW)



Notes: 1) 24MW (Arichamunai); 2) Official target as of June 2018; 3) 38MW (Tamra, Gunsan Demonstration, Jeju Demonstration); 4) 65MW (Kamisu and Sakata Port (40MW) and 8 demonstrations (25MW)); 5) 0MW
Source: "New Energy Outlook 2018", Bloomberg New Energy Finance, MAKE Consulting

Offshore wind power project does include challenges and risks

- Ability to mitigate risks effectively through risk management system is crucial

Examples of offshore wind disaster stories in Europe

Grouting issues



wind
Grouting still a major issue for offshore wind
Wednesday, 04 January 2012



Monopile worries mount: Grouted joint doubts linger
Apr 10, 2012

WTG development and technology



Horns Rev reveals the real hazards of offshore wind
1 October 2004



Borkum Riffgrund 1 turbine installation delayed
20 August 2014 by David Weston, [Be the first to comment](#)

Substation and transformer issues



Horns Rev I offshore wind farm is shut down
3 June 2010 by James Guller



Major Transformer Failure at Nysted, Denmark
Windpower Monthly - Torgny Møller - July 1, 2007

Installation vessels



Windfarm cranes sink in Atlantic

Health and safety



Diver killed on Riffgat offshore wind farm



Grid connection

Riffgat: Inauguration without grid connection

Examples of potential new challenges in Asia

Natural disaster

THE STRAITS TIMES

Taiwan hit by second storm after Typhoon Nesat injures 111



China evacuates millions after Typhoon Mangkhut leaves Hong Kong in tatters



Deadly earthquake hits Japan

THE TIMES









Huge earthquake hits South Asia

Significant experience mitigating risk in relation to development and construction of offshore wind is a must.

A well-established and tested framework for handling risks, which can effectively be applied to offshore wind projects in new markets regardless that the risks there are of a different nature

Multiple examples of offshore wind disasters in Europe


- Developers who have failed to handle risks appropriate have suffered extensive financial losses

	Greater Gabbard 	Bard offshore 	Robin Rigg 	Trianel 
Disaster	Cracking discovered on some of the 140 monopile foundations	Series of outages resulting from transmission problems	Monopile supply design issue	2 years delay of grid connection
Illustration				
Details	<ul style="list-style-type: none"> 504MW UK offshore wind project Server quality issues with the monopile foundations (cracking) The issue was largely a result of various failures by the inexperienced foundation supplier Issues could potentially have been detected through quality control and inspections by the developer during fabrication Led to lawsuit and claim against the supplier of ~GBP 250m The project owner eventually won the lawsuit after several years of legal battle with the supplier 	<ul style="list-style-type: none"> 400MW offshore wind project in the German North Sea Construction heavily delayed due to several setbacks such as (1) overvoltage and harmonics between BARD and its respective grid links, (2) a fire at a transmission station and (3) a fatal accident leading to the passing of a diver and a construction worker BARD (the developer) went bankrupt in November 2013 and as of January 2015, most of the turbines were still not operating 	<ul style="list-style-type: none"> 174MW offshore wind project in the UK Shortly after completion of the wind farm, grouted connections incorporated within the foundation structures failed Led to lawsuit and claim regarding necessary remedial works of EUR 26m After years of legal process, the Danish Supreme Court determined that the supplier, MT Højgaard, was liable for the issue as the design of the foundations was not fit for purpose 	<ul style="list-style-type: none"> 200MW offshore wind project in the German North Sea The project is owned by Trianel, EWE and Fontavis Commissioning of the wind farm was delayed close to 2 years due to problems with grid connection After 3 years of law suit, projects owners' EUR 144m claim against transmission company TenneT was rejected

Excellent construction execution must be secured

- Several German offshore wind farms have encountered quality and technology issues

Several German projects have experienced challenges during construction^{1...}



... however, execution of Veja Mate was highly successful

A

Fully operational large scale offshore wind farm

4 months ahead of schedule

On budget delivery of asset

High-quality asset

“Veja Mate’s technology selections present no material risks, having been subject to extensive design development, testing and certification. K2 sees no reason why Veja Mate should not be capable of ongoing safe and reliable operation for up to a total lifespan of 30 years.”

Statement from technical advisor

“Veja Mate is only offshore wind project that has not had a single insurance claim following successful construction”

Statement from Codan

An integrated development, construction and operations approach is key for delivering most profitable wind farms





Critical decisions across whole asset lifecycle needs to be considered already in the development-phase



IRR-range @ Risk
(Well-developed vs. poor-developed project)

Foundation technology & supply

Foundation technologies available & soil condition suitability



Upper soil ¹	Weak soil	Weak soil	Strong soil	Strong soil	Very strong soil
Lower soil ¹		Strong soil		Very strong	
Typical encountered soil		← TAIWAN →	← EUROPE US ²⁾ →	← ATLANTIC CANADA →	
 Monopile	✓	✓	(✓)		
 Piled jacket	✓	✓	(✓)		
 Gravity-based			✓	✓	✓
 Suction bucket		(✓)	(✓)	(✓)	

Applying optimised solution is key

- Identifying and designing a site-suitable foundation is **among the most complex activities** for an offshore wind farm
- Thorough ground condition assessment (Geotechnical and Geophysical surveys) are critical
- CAPEX: There can be around EUR 3-5m per foundation in difference between a monopile- and a jacket-solution
- For a 400MW, this can imply **300-500EURm at risk** if choosing a sub-optimal solution

Ground investigations and modelling

Identification and mitigation of ground risks are of vital importance for offshore wind farm developments.






Improper Climatic Conditions Assessment can trigger wrong wind turbine or site layout decisions and reduce revenue by a lot

Wind, wave, temperature and pressure is pivotal when assessing turbine suitability and power generation potential


Normal Wind Conditions

- 'Normal wind conditions' is **main value driver** for a wind farm and requires high certainty when choosing wind turbines, getting project finance and taking investment decision



Extreme Wind Conditions

- Extreme wind speeds is a main parameter when identifying optimal wind turbine (IEC-class).
- According to Korean Building Law and recently published studies, the basic design wind speed (with a 100 year return period) is in the range of 30-35 m/s.
- Converting this into a 50-year return period and at the desired hub height yields **basic design wind speed**.
- Typhoon occurrences should be considered in selecting wind turbine.




Most severe typhoons near project area in the last 30 years

Identifying the site-optimal wind turbine

Identifying the site-optimal wind turbine has significant value impact

- Identifying the optimal wind turbine not only drives revenue, but also CAPEX (no. positions to be installed).
- **Significant revenue at risk** if choosing the sub-optimal wind turbine
- The Site Condition Assessment and the CAPEX per installed position is the main drivers in identifying the IRR-optimal wind turbine
- Due to typhoon extreme wind, a suitable **IEC class WTG for wind farm in Korea needs to be carefully identified.**




Sources: Various; Bloomberg New Energy Finance

Cable route and transmission solution critical to optimise

Design and optimization of electrical design

- Conceptual design and grid connection
- Optimization of concepts
- Development of suppliers and market
- In-house engineered

- With or without offshore substation













Establishing a business case suited for investment decisions and project finance

Examples of key risks and opportunities to be realised during development (project IRR impact for 400mw project)

Choosing correct foundation technology		Overengineered and expensive solution that require expensive installation vessels and equipment
Optimising the site layout		Identify the IRR-optimal site layout (optimised production, cable- & foundation CAPEX) based on wind, adjacent projects and shore line.
Optimised foundation design		Best-in-class foundation design with balanced contingency and design-to-fabricate mindset
Site-optimal wind turbine		Avoid choosing too conservative IEC-class wind turbine
Choosing optimal transmission system		Optimal inter-array and export cable-voltage and utilisation, combined with smart cable-routing and substation-strategy
Negotiating market leading prices in supplier agreements		Utilize industry experience to know pricing-levels and key value drivers
Preparing a streamlined and lean time plan		Avoid long and inefficient execution time with high running costs
Managing local stakeholders		Long-term business relations to be established with local government, fishermen, supply chain & NGOs to facilitate smooth cooperation
IRR-range @ Risk		(Well-developed vs. poor-developed project)

Choice of EPC contracting strategy extremely important

	EPC / Turnkey	Hybrid	Multi-contracting
Number of Contracts	<ul style="list-style-type: none"> 1-3 	<ul style="list-style-type: none"> 4-8 	<ul style="list-style-type: none"> 8+
Price	<ul style="list-style-type: none"> Relatively high  	<ul style="list-style-type: none"> Medium  	<ul style="list-style-type: none"> Relatively low 
Risk Exposure	<ul style="list-style-type: none"> Low, but with contractual caps (if contract has been sufficiently well-prepared and negotiated)  	<ul style="list-style-type: none"> Medium  	<ul style="list-style-type: none"> High 
Control	<ul style="list-style-type: none"> Low/indirect  	<ul style="list-style-type: none"> High  	<ul style="list-style-type: none"> High/direct 
Conclusion	<ul style="list-style-type: none"> Project financing is theoretically easier, as risk exposure is lower - if EPCI Contractor is experienced Employer may suffer lower transparency and influence into project deviations May be preferred by less experienced employer 	<ul style="list-style-type: none"> Proven contractual setup, allowing both project financing and high project control, while keeping the project team relatively small Smaller contract scopes enables local content 	<ul style="list-style-type: none"> High complexity in interfaces and risk exposure High returns if successful Experienced employer with large organization required

- 
- **Plan early and thoroughly**
 - **Develop right**
 - **Build market first**
 - **No need to invent wheel again**

Legal Disclaimer

This document has been prepared by Copenhagen Infrastructure Partners I K/S and/or Copenhagen Infrastructure Partners II P/S and/or Copenhagen Infrastructure Partners III P/S and/or Copenhagen Infrastructure Partners P/S (together referred to as "CIP").

This document contains confidential information and shall not be disclosed to any third party, referred to or published without CIP's prior written approval.

The information contained in this document is provided on an "as is", "as available", and illustrative basis only with no guarantee of completeness, accuracy, timeliness or of the results obtained from the use of this information, and without warranty or undertaking of any kind, express or implied, is or will be made by CIP, subsidiaries of CIP, partners of CIP for funds managed by CIP including (without limitation) any directors, partners, employees, advisers, consultants, agents, investors or investment committee members for any information contained herein.

CIP accepts no liability or responsibility for the accuracy, content, errors, omissions, completeness, legality, or reliability of the information contained in this document or obtained in relation to this document and CIP shall not be liable for any loss or damage of whatever nature (direct, indirect, consequential, or other) whether arising in contract, tort or otherwise, which may arise as a result of your use of (or inability to use) information contained in or derived from this document.

This document shall in no event and under no circumstances be considered to constitute marketing or promotion of (without limitation) securities, limited partnership shares or other financial instruments.

Only the right/intended addressees are allowed to access and read this document. If you are not the right/intended addressee, please notify CIP immediately and return the document. If you regardless of this read this document you accept that CIP, subsidiaries of CIP and funds managed by CIP including any partners, directors, employees, advisers, consultants, agents, investors or investment committee members accept no responsibility in relation to this document and shall not be liable in respect of any loss, damage or expense of whatsoever nature which is caused by any use you may choose to make of this document, or which is otherwise consequent upon the gaining of access to the document. Further, you accept that this document shall not be quoted, disclosed, referred to or published in whole or in part, whatsoever.

This document is governed by Danish law.

Copenhagen Offshore Partners Korea

서울스퀘어 11층
서울특별시 중구 한강대로 416
+82-(0)10-9355-9671
yoo@cop.dk
www.cop.dk

Copenhagen Infrastructure Partners

Langelinie Allé 43
DK-2100 Copenhagen Ø
Denmark
+45 7070 5151
www.cip.dk